Project Planning Phase

Project Planning Logic

(Product Backlog, Sprint Planning, Stories, Story points)

Date	13 February 2026
Team ID	LTVIP2026TMIDS34601
Project Name	TransLingua
Maximum Marks	5 Marks

A Sprint fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete. (usually in form of Fibonacci series)

TransLingua Story Point Estimation

Story Points	Complexity	Example Tasks
1	Very Simple	Configure .env, error messages
2	Simple	Text input area, language dropdowns, stats cards, sidebar
3	Medium	AI translation via API, auto-detect language, results display
5	Complex	Full cyberpunk UI theme with animations

Calculation Example for TransLingua

Sprint-1 Story Points

USN	Task	Story Points
USN-1	Project setup (Streamlit, dependencies)	2
USN-2	Gemini API configuration (.env)	1
USN-3	Text input area with char counter	2
USN-4	Language dropdowns (25+ languages)	2
USN-5	AI-powered translation via Gemini	3
USN-6	Auto-detect source language	3
USN-7	Multi-stage progress bar	2
USN-8	Error handling (empty text, same lang)	1
	Sprint-1 Total	**16**

Sprint-2 Story Points

USN	Task	Story Points
USN-9	Cyberpunk UI (neon, animations, glassmorphism)	5
USN-10	Stats cards	2
USN-11	Copy button	1
USN-12	Reset button	1
USN-13	Share button	1
USN-14	Sidebar panel	2
USN-15	Side-by-side results display	3
USN-16	Team footer section	1
	Sprint-2 Total	**16**

Velocity Calculation

```
Sprint-1: 16 story points completed in 6 days
Sprint-2: 16 story points completed in 6 days

Total Story Points = 16 + 16 = 32
Number of Sprints  = 2

Velocity = Total SP / Number of Sprints
Velocity = 32 / 2 = 16 Story Points per Sprint

Average Velocity per Day = 16 / 6 = 2.67 SP/Day
```

Team Velocity: 16 Story Points per Sprint

Summary

Metric	Value
Total Epics	8 (Setup, Translation, Auto-Detect, Feedback, Error Handling, UI Design, Controls, Results)
Total User Stories	16
Total Story Points	32
Number of Sprints	2
Sprint Duration	6 days each
Team Velocity	16 SP/Sprint
Team Size	4 members